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Each airport in the system prepares a draft Capital Improvement Plan (CIP) for

the upcoming 10 years. The current fiscal year’s projects can be changed if
there are extenuating circumstances.

NHDOT compiles all draft CIPs into a draft statewide CIP and reviews project September
priorities and needs.

NHDOT meets with non-primary airports individually to scope upcoming September-
projects and review airports’ CIP. October
NHDOT and FAA meet with primary airports to review airports’ CIPs. September-

October

NHDOT revises statewide CIP to reflect modifications from CIP meetings and December

submits the statewide CIP to FAA for review and comment.

NHDOT provides a draft copy of each airport’s revised CIP, including FAA January
comments, for airport review and comment.

Each airport confirms or provides modifications to their CIPs to NHDOT. January
NHDOT incorporates CIP modifications as appropriate into the draft statewide January
CIP.

NHDOT initiates capital budget development for biennium every other year January
(i.e., 2006, 2008, 2010, 2012...) using draft statewide CIP.

FAA issues current year fiscal funding guidance (may require shifting future March-
project priorities). June
NHDOT incorporates this federal funding guidance into the draft statewide CIP

and issues the final draft statewide CIP to FAA and final draft CIPs to each

airport. At this time, the upcoming fiscal year’s projects (and their funding

sources) are “locked in” but can changed if there are extenuating

circumstances.

NHDOT works with NHDOT/Bureau of Finance and NH Department of March-
Administration to refine the state’s capital budget including airport April
improvement projects for the next biennium.

NH Department of Administration publishes the draft operational and capital

budgets for public comment.

NH legislature debates the state’s capital and operational budgets and June
presents final biennium budgets for the Governor’s review and signature.
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